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EFJLL- RLE. . PAST DUE REGULATORY AGENCY COMMENTS ON THE DRAFT PHASE | RCRA
AR S [RESOURCE CONSERVATION AND RECOVERY ACT] FACILITIES
McDONALD, MM, INVESTIGATION/REMEDIAL INVESTIGATION (RFI/Rl) REPORT FOR OPERABLE
MCKENNA, FG. UNIT (OU) 15 — SGS-588-94
MONTROSE, J K.
;‘Sﬁiﬁfiﬂf Action: Request Department of Energy/Rocky Fiats Field Office (DOE/RFFO) approval of
PIZ0TTO, G.L. EG&G Rocky Flats, inc. strategy for meeting the Final Phase | RFI/RI Report
AISING, TL. Interagency Agreement milestone of January 4, 1994 for OU 15.
SANDLIN, N.B.™
gfggzeﬁ( In accordance with the DOE/RFFQO’s letter to the United States Environmental Protection
TTEWART, DL Agency (EPA) dated September 29, 1994, EG&G Rocky Flats, inc. is proceeding with
%ﬁ#%ﬁ X preparation of the Final Phase | RFI/RI Report for Operable Unit (OU) 15 without the
VOORHER, GM. benefit of EPA's comments on the Draft Phase | RFI/RI Report for OU 15 in order to meet
WILSON, IM. the Iinteragency Agreement (IAG) Table Six milestone for the submittal of the final report. 1t
_ is EG&G's understanding that the EPA intends to provide comments on the Draft Phase |
Pomrose, A L. ST RFI/RI Report for OU 15 in the near future. The purpose of this correspondence is to
%—&%’ provide DOE/RFFO with a strategy for dealing with late EPA comments which, given the
MY/ SR validity of the assumptions, will ensure that past due comments from EPA are incorporated
in the Final Phase | RFI/RI Report for OU 15 while still meeting the January 4, 1994
milestone.
TCORRESCONTROL [ X} X
EG&G recommends that EG&G and DOE/RFFO meet on Monday and, if necessary on
_TRAFFIC Tuesday, November 21 and 22, 1994 at ERM-Rocky Mountain, Inc.'s (ERM's) offices to
PATS/T130G review preliminary copies of the Final Phase | RFI/RI Report for OU 15. The purpose of
CLASSIFICATION: the meeting will be to ensure that EPA, DOE/RFFO and Colorado Department of Public
= Health and Environment (CDPHE) comments on the Draft Phase | RFI/RI Report for OU 15
ONCLASSIFIED 13X are adequately resolved.
CONFIDENTIAL . .
SECRET Additional comment resolution and final report revisions can be reviewed for adequacy and
AUTHORIZED CLASSIFIER changes made accordingly during the meeting. ERM can continue to revise and provide
IGNATURE revised copies of comment resolution and final report revisions during the meeting until
599 close of business on November 22, 1994. Concurrence on adequate language to address
o/ M o all comments can be accomplished for finalization of the final repon, including resolution of
DATE past due EPA comments, in order to meet the January 4, 1994 milestone.
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The following assumptions must be valid for the strategy outlined above to be successful:
1) Past due comments from EPA regarding technical issues will be addressed as part
of the Responsiveness Summary to EPA comments document without significant
changes to the Final Phase | RFI/R| Report for OU 15;
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2) Past due EPA comments will be received by November 10, 1994, to allow
adequate time for discussions between DOE/RFFO and EG&G regarding comment
resolution prior to November 21, 1994; and

3) The OU 15 work package milestone (November 22, 1994) for delivery of the draft
Final Phase | RFI/RI Report for OU 15 will be considered met upon DOE/RFFO
receiving review documents during the November 21, 1994 meeting.

Please note that if past due comments are not received by November 10, 1994, they will
not be included within the Final Phase | RFI/RI Report for OU 15 in order to meet the IAG
Table Six Milestone date of January 4, 1994. EG&G appreciates DOE/RFFQ's continued
interest and enthusiasum for expediting the closure process for OU 15 while maintaining a
high degree of protectiveness of the environment, public and Rocky Flats Environmental
Technology Site workers. [f you have any questions regarding this correspondence,
please contact Rich Ray at extension 8775 or Dennis Schubbe at extension 8709.

é. G. Stiger, Director
Environmental Restoration Program Division
EG&G Rocky Flats, Inc.
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